
Q 01. 32 tJ/

To: Tami Bohling	 Date: March 22, 1991

From: Fred Roeck ^W

Subject: Changes to the Remedial Investigation/Feasibility Study Work Plans for
the 100-KR-1 and 100-KR-4 Operable Units, Draft C

Attached are several pages that DOE-RL requested be replaced in the subject work
plans. The pages directly replace all of Chapter 6.0 in the applicable plans.
The substitutions should be completed for all of the EDMC file copies so that
they are fully representative of the public review version being forwarded to the
EPA.

Ifou have anyy question please call me on 6-8819. Thank you for your attention

c	 to this matter.
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DOE/RL-90-20
Draft C

6.0 PROJECT SCHEDULE

E
The schedule for the conduct of the 100-KR-1 operable unit RI/FS is

presented in Figure 6-1 and a schedule integrated with the 100-KR-4 operable
unit schedule is presented in Figure 6-2. Assumptions used to generate the
schedules include the following:

• Funding for the 100-KR-1 and 100-KR-4 operable units is specified in
the FY 1993 Environmental Restoration and Waste Management Five-Year
Plan Activity Data sheets* (Five-Year Plan) as estimated by the
general cost model. If full five year funding is not available the
schedule will be adjusted to reflect actual funding levels.

• Funding for the 100-KR-2 and 100-KR-3 operable units is not
considered in this schedule.

• The 100-KR-1 and 100-KR-4 operable unit work plans will be approved
-^ by December 31, 1991.

a	 • The NEPA documentation will be in place and approved by
October 1, 1991, and will not impede the conduct of site
characterization.

-'	 • Funding for the two operable units (100-KR-1 and 100-KR-4)	 is
-w, combined into a common pool and allocated to support the integrated

schedule, without regard to the yearly operable unit funding
breakdown presented in the Five-Year Plan.

--	 • The schedule addresses only work activities detailed in the work
plan.	 Provisions for imminent and substantial endangerment actions
and expedited response actions are not included.

• Durations for characterization/treatability, corrective measures
-- development, and corrective measures analysis are generic and not

based on any specific knowledge of the operable units.

• The DOE, Ecology, and EPA concurrent review of primary documents
will take 4 months.	 This includes 45 days for review, 45 days for
comment incorporation and revision, and 30 days for acceptance and
approval.	 No provision is included for delays to the schedule if
dispute resolution is needed.

• Activity phases may be initiated upon submittal of the primary
reports for review to the regulatory agencies.

• Source investigation tasks can be conducted before the approval of
the work plans.

*The FY 1993 Environmental Restoration and Waste Management Activity Data
Sheets are available at the DOE-RL Public Reading Room in Richland,
Washington.
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100-KR-1 and 100-KR-4 Operable Unit RI/FS Integrated
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•	 6.0 PROJECT SCHEDULE

The schedule for the conduct of the 100-KR-4 operable unit RI/FS is
presented in Figure 6-1 and a schedule integrated with the 100-KR-1 operable
unit schedule is presented in Figure 6-2. Assumptions used to generate the
schedules include the following:

• Funding for the 100-KR-1 and 100-KR-4 operable units is specified in
the FY 1993 Environmental Restoration and Waste Management Five-Year
Plan Activity Data sheets* (Five-Year Plan) as estimated by the
general cost model. If full five year funding is not available the
schedule will be adjusted to reflect actual funding levels.

• Funding for the 100-KR-2 and 100-KR-3 operable units is not
considered in this schedule.

• The 100-KR-1 and 100-KR-4 operable unit work plans will be approved

01)
by December 31,	 1991.

C' The NEPA documentation will be in place and approved by
October 1,	 1991,	 and will	 not impede the conduct of site
characterization.

r' Funding for the two operable units (100-KR-1 and 100-KR-4)	 is
.^ combined into a common pool and allocated to support the integrated

schedule, without regard to the yearly operable unit funding•
breakdown presented in the Five-Year Plan.

• The schedule addresses only work activities detailed in the work
`.^ plan.	 Provisions for imminent and substantial endangerment actions

and expedited response actions are not included.

• Durations for characterization/treatability, corrective measures
-- development, and corrective measures analysis are generic and not

based on any specific knowledge of the operable units.

• The DOE, Ecology, and EPA concurrent review of primary documents
will take 4 months.	 This includes 45 days for review, 45 days for
comment incorporation and revision, and 30 days for acceptance and
approval.	 No provision is included for delays to the schedule if
dispute resolution is needed.

• Activity phases may be initiated upon submittal of the primary
reports for review to the regulatory agencies.

• Source investigation tasks can be conducted before the approval of
the work plans.

*The FY 1993 Environmental Restoration and Waste Management Activity Data
Sheets are available at the DOE-RL Public Reading Room in Richland,
Washington.
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